
CSP Project Schedule 
Milestone  Public/Agency Involvement  Timeline 

Public involvement (scoping)  Newsletter, public workshops, public 
comment period  Closed November 2006 

Alternatives development and impact 
analysis  Agency and Tribal Consultations  December 2006 – February 2007 

Draft CSP/ EA preparation  February – June 2007 

Public review of Draft CSP/ EA  Public meetings, 45day comment period  June – July 2007 
Analysis of public comment  July – August 2007 

Decision document – Final CSP/ EA  Review NPS decision  August 2007


